



BLKOUT CREATIVE LTD

BMHWA Manifesto Site, Round 2

Plan of Action

For BMHWA Steering Committee

15 May 2026

BMHWA Black Mental Health Manifesto — Website Round 2

Plan of Action

Prepared by: BLKOUT UK — pro bono solidarity work **For:** BMHWA steering committee

Status: Key dates set — BMHWA to sign off this plan, or return amendments, by **30 May**

2026 Version: Draft 3, 15 May 2026

Changes in this draft

- **Key delivery dates set.** Plan sign-off (or amendments) by 30 May; **Phase 1 live by 30 June; Phase 2 live by 31 July**. Phase 1 is delivered remotely while BLKOUT's lead is in Grenada — see Timeline note.

- **Translation decided** — no parallel translated site; a symbolic recognition of the diversity of mother tongues instead (see Stage 0).

- **Ariel Breaux confirmed** as single point of contact for content sign-off.

Earlier drafts reframed the testimony feature as a time-limited organisational-action campaign, moved design in-house (Windrush typeface, £15 licence, no commission), and moved the data dashboard up to Phase 2.

What this document is

A shared plan for building Round 2 of the manifesto website. It is written so that at any point — in a steering meeting, mid-build, or six weeks from now — anyone can see what is finished, what is in progress, and what is waiting on a decision. That visibility is the point: it keeps expectations honest on both sides.

How to read it

Every milestone has an **owner**:

- [BLKOUT] — work BLKOUT builds or delivers.
- [BMHWA] — a decision or input only the steering committee can provide.
- [JOINT] — a sign-off or working session needing both.

Content sign-off: Ariel Breaux is BMHWA's single point of contact for signing off new content sections. Content [BMHWA] and [JOINT] approvals route through her rather than the full steering committee — this keeps the gates moving.

Some milestones are ■ **Gates**: the project cannot move past them until a [BMHWA] decision is made. Gates are listed in their own summary table at the end. If a gate is not cleared, the work behind it simply waits — that is expected, and it is visible.

On the dates: three are firm anchors — plan sign-off **30 May**, Phase 1 live **30 June**, Phase 2 live **31 July**. The interim targets between them ("early June", "mid-July") are working estimates, to be tightened as each phase starts.

Guiding principle — phase by ongoing workload

Features differ in how much *ongoing human work* they create once live. The build is sequenced so each phase is launchable without waiting on a staffing decision the steering committee hasn't made yet:

- **Phase 1** — downloads, static pages, light-touch forms. No ongoing load.
- **Phase 2** — the data dashboard, refreshed on a monthly cycle that is mostly automated and feeds the newsletter.
- **Phase 3** — the organisational-action campaign, which runs in a defined, time-limited window rather than as an always-on inbox.

The reframe of the testimony feature (see Phase 3) means no feature in this plan now requires permanent moderation or a safeguarding rota.

Stage 0 — Content brief & design direction

#	Milestone	Owner	Depends on	Target
0.1	Round 2 survey responses synthesised into a written content brief	[BLKOUT]	—	by 23 May
0.2	Content brief signed off	[BMHWA]	0.1	30 May 2026
0.3	Design direction set in-house — reference examples gathered, Windrush typeface applied, design produced	[BLKOUT]	0.2	early June

No external design commission. The Windrush typeface licence is a £15 purchase — the only cash cost in this plan.

Translation: *no parallel translated site. Most users now have local translation tools, so a translated mirror would be largely symbolic. Instead the design carries a deliberate, visible recognition of the many mother tongues spoken across BMHWA's communities — acknowledgement of that diversity, rather than a parallel site in any single language.*

Phase 1 — Campaign toolkit, pledge collection, events

The two highest-rated features (campaign toolkit 4.83, pledge collection 4.83) plus an events page. No gates — this phase runs as soon as content is ready. **Delivered by 30 June**, remotely, while BLKOUT's lead is in Grenada.

#	Milestone	Owner	Depends on	Target
1.1	Phase 1 scope locked — toolkit contents, pledge form fields, events source	[JOINT]	0.2	early June
1.2	Phase 1 content supplied — toolkit assets, event listings	[BMHWA]	1.1	mid-June
1.3	Phase 1 built on staging	[BLKOUT]	1.2, 0.3	late June
1.4	Phase 1 reviewed and signed off	[JOINT]	1.3	late June
1.5	Phase 1 live	[BLKOUT]	1.4	30 June 2026

Phase 2 — Data dashboard with a monthly update cycle

Rated 4.0, and framed in Round 1 as the manifesto's "live argument" — NHS and government data set against promises-versus-delivery. The design here is what keeps it from going stale: a **monthly refresh**, mostly automated via a data agent and NotebookLM, where each refresh also produces a **factoid for the BMHWA newsletter**. The newsletter's own cadence is the forcing function — the dashboard stays current because the newsletter needs the number. **Live by 31 July**.

■ Gate A — unlocks Phase 2

BMHWA must agree:

1. The **data sources** the dashboard draws on (which metrics, from where).
2. Who **runs the monthly cycle** — a light role (~1 hr/month: trigger the refresh, sanity-check, write the factoid).

#	Milestone	Owner	Depends on	Target
2.1	Dashboard scope + data sources agreed	[JOINT]	Gate A	early July

#	Milestone	Owner	Depends on	Target
2.2	Dashboard + monthly update pipeline (data agent + NotebookLM) built on staging	[BLKOUT]	2.1	mid-July
2.3	First monthly cycle run jointly as a test — produces a dashboard update and a newsletter factoid	[JOINT]	2.2	late July
2.4	Dashboard live	[BLKOUT]	2.3	31 July 2026
2.5	Monthly cycle handed to its named owner	[JOINT]	2.4	end July

Where data sources publish official APIs or downloadable datasets (ONS, NHS Digital, etc.), the pipeline should use those rather than scrape — more reliable month-on-month. Scraping is reserved for sources with no feed.

Phase 3 — Organisational-action campaign & signatory directory

The reframed testimony feature: a **time-limited campaign** gathering accounts of what organisations have done to progress manifesto commitments — not personal mental-health stories. BLKOUT and BMHWA solicit a couple of seed examples; during the campaign window, signatory organisations can submit short accounts. These are organisational, low-sensitivity, and need only a light editorial check — no safeguarding rota. The mailing-list "Survey B" is reframed as this campaign's intake channel. Scheduled after Phase 2, to whenever editorial capacity allows.

#	Milestone	Owner	Depends on	Target
3.1	Campaign scope agreed — window dates, editorial lead, intake survey, seed examples identified	[JOINT]	0.2	TBC — after Phase 2
3.2	Seed examples gathered — a couple of organisations' accounts	[BMHWA]	3.1	TBC — after Phase 2

#	Milestone	Owner	Depends on	Target
3.3	Campaign page + light submission form + signatory directory built on staging	[BLKOUT]	3.1, 0.3	TBC — after Phase 2
3.4	Reviewed, signed off, campaign launched	[JOINT]	3.2, 3.3	TBC — after Phase 2
3.5	Campaign window closes; curated accounts remain as a permanent archive	[BLKOUT]	3.4	TBC — after Phase 2

Stage 4 — Handover & ongoing ownership

#	Milestone	Owner	Depends on	Target
4.1	Named ongoing site editor confirmed	[BMHWA]	—	TBC — after Phase 2
4.2	Editor documentation written + walkthrough delivered	[BLKOUT]	4.1, Phase 1 live	TBC — after Phase 2
4.3	Handover complete — BLKOUT support tapers to an agreed level	[JOINT]	4.2	TBC — after Phase 2

■ Gates summary — the expectation-management view

Gate	What BMHWA must decide or provide	Unlocks	Needed by	Status
0.2	Content brief signed off	Phase 1 build, design work	30 May 2026	■ Open
A	Data sources + named monthly-cycle owner	Phase 2 (dashboard)	early June 2026	■ Open

Gate	What BMHWA must decide or provide	Unlocks	Needed by	Status
4.1	Named ongoing editor	Handover	before handover	■ Open

If any phase looks stalled, check this table first. A stalled phase almost always means a gate above it is still open.

The campaign editorial lead (3.1) and design (0.3) are no longer hard gates — design is decided, and the campaign is a light, scheduled piece of work.

Scope boundaries

To keep expectations clear on both sides, this plan covers the build only.

BLKOUT is delivering: the website build across all phases; the in-house design using the Windrush typeface; the monthly dashboard update pipeline; editor documentation; and a defined handover.

BLKOUT is not delivering: content writing, translation, or open-ended maintenance after handover. The monthly dashboard cycle is handed to a named BMHWA owner at milestone 2.5.

Resolved across earlier drafts: the testimony reframe means there is no longer a safeguarding framework or permanent moderation rota in scope — both are removed. The mailing-list "Survey B" is no longer a separate parked item; it is folded into Phase 3 as the campaign's intake channel.

Timeline note

BLKOUT's lead is in Grenada from 2 June to mid-July 2026 — remote support throughout, no in-person work. The dates above are shaped around this:

- **Stage 0** — the content brief is signed off by **30 May**, before travel.

Design direction follows in early June (in-house, remote-friendly).

- **Phase 1** is built and delivered **remotely from Grenada**, live by **30 June**.
- **Phase 2** is built remotely through July, live by **31 July**.
- **Gate A** is a BMHWA decision — needed by early June so Phase 2 is not left

waiting. If it slips, Phase 2 simply holds at the gate until cleared.

- **Phase 3 and handover** are scheduled after Phase 2, once BLKOUT's lead is back and editorial capacity for the campaign is confirmed.

Next step

BMHWA to sign off this plan — or return amendments — by **30 May 2026**. On sign-off, BLKOUT will stand up a one-page live status board so the steering committee can see progress and open gates at a glance.

BLKOUT UK is the trading name of BLKOUT Creative Ltd, a Community Benefit Society.

Contact

Rob Berkeley

BLKOUT UK

rob@blkoutuk.com

07764 935 770

blkoutuk.com
